GENERIC EPC SCHEDULE

1D Task Name ‘ Duration | Start [ M1 [ M2 [ M3 [ M4 [ M5 [ M6 [ M7 [ M8 [ M9 |
21123 [afs5[6 789 10[11[12[13[14[15[16[17[18[19[20[21[22[23[24 252627 [28[29[30[31[32[33[34[35][36[37[38[39]40
1 Contract Award 0 days Fri 1/1/10
2 Written Project Scope 0 days Fri 1/1/10 <&
3 Flow Diagram 0 days Fri 1/1/10
4 Conceptual Site Plan 0 days Fri 1/1/10 L3
5 Capital Cost Estimate 0 days Fri 1/1/10 <*
6 Preliminary Schedule 0 days Fri 1/1/10 ’
7 Project Execution Plan 7 days Fri 1/1/10 -y
8 Define Contracting/Subcontract Strategy 1day Fri 1/1/10
9 Define Engineering Deliverables 1day Mon 1/4/10
10 Prepare Workhour Estimates 5days Tue 1/5/10 »d
11 Civil 3 days Tue 1/5/10 B
12 Structural 3 days Tue 1/5/10 [L
13 Mechanical/Piping 3days Tue 1/5/10 [
14 Electrical 3 days Tue 1/5/10 B
15 Instrumentation 3 days Tue 1/5/10 [
16 Review & Approve Estimates 2 days Fri 1/8/10
17 Engineering Cost Estimate 0 days Mon 1/11/10 0
18 Front End Engineering 54 days Fri 1/1/10 L \ 4
19 Process P&ID's 26 days Fri 1/1/10 P ——
20 Initial P&ID's 2 wks Fri 1/1/10 [
21 Review with Process 2 days Fri 1/15/10 ;
22 Revise P&ID's 1wk Tue 1/19/10
23 Optional: Submit to Owner for Review 1wk Tue 1/26/10 ﬂ
24 Issue FEE P&IDs 0 days Fri 2/5/10 S
25 Equipment List 21 days Fri 1/1/10 | . v +
26 Preliminary Equipment List 2 days Fri 1/1/10 Ej E
27 Update EL 2 days Tue 1/19/10 t
28 Update2 EL 2 days Tue 1/26/10
29 FEE Equipment List 2 days Thu 1/28/10 T ‘
30 Utility Flow Diagrams 24 days Tue 1/5/10 N — “
31 Esitmate Utility Consumption List 3 days Tue 1/5/10 E
2 Update UFD 2days  Thu 1/21/10 i
33 Update2 UFD 2 days Thu 1/28/10 E’h
34 Prepare Utility Flow Diagrams 5 days Mon 2/1/10 ‘Z“
35 Control Philosophy 5 days Mon 2/1/10 [
36 Process Equipment Specifications/RFQ 35 days Tue 1/5/10
37 Long Lead Equipment 35 days Tue 1/5/10 ;
38 Prepare Specs for Long Lead Items 4 wks Tue 1/5/10
39 Issue Long Lead for Bids 0 days Mon 2/1/10 4};
40 Bidding Cycle LLE 3 wks Tue 2/2/10 - —
41 Long Lead Equipment Pricing (may be OON 0 days Mon 2/22/10 o+
42 Off-the-Shelf Process Equipment 30 days Tue 1/12/10 L v
43 Prepare Specs for OTS Items 4 wks Tue 1/12/10 H
44 Issue OTS for Bids 0 days Mon 2/8/10 |>;
45 Bidding Cycle OTS 2 wks Tue 2/9/10
46 OTS Equipment Pricing (may be OOM) 0 days Mon 2/22/10
47 Equipment Arrangements 41 days Tue 1/5/10
48 Prepare Initial Equipment Layouts 2 wks Tue 1/5/10 .
29 Update EA 5days  Thu 1/21/10 — -
50 Update2 EA 3 days Mon 2/8/10 I}
51 Update 3 EA Equipment Quotes 3 days Fri 2/26/10
52 FEE Equipment Arrangements 0 days Tue 3/2/10
53 Site Plan 43 days Fri 1/8/10 '
54 Site Survey 3 wks Fri 1/8/10 | } L
55 Prepare FEE Site Plan 2 wks Wed 2/24/10 ¢
56 FEE Site Plan 0 days Tue 3/9/10 Y
57 Electrical Single Line 39 days Tue 1/5/10 w
58 Preliminary Motor List 3 days Tue 1/5/10
59 Prepare MCC Layouts 2 days Fri 1/8/10 I
60 Update Motor List 2 days Mon 2/8/10 t 3
61 Update2 Motor List 1 day Fri 2/26/10 it
62 Detailed Schedule 22days  Wed 2/10/10 ————
63 Engineering 1 day Tue 2/23/10 [
64 Civil 2 days Wed 3/10/10 [
65 Structural 2 days Wed 3/3/10 —
66 Mechanical 2 days Tue 2/23/10
67 Piping 3 days Tue 2/23/10
68 Electrical 2 days Mon 3/1/10
69 Instrumentation 3 days Wed 2/10/10
70 Final FEE Schedule 0 days Thu 3/11/10
71 Capital Estimate (Appropriations Grade) 47 days Tue 1/12/10 [ =
72 Equipment 1 day Tue 2/23/10 < j
73 Engineering 1 day Tue 1/12/10 i
74 Structural 5 days Wed 3/3/10
75 Civil 3 days Wed 3/10/10
76 Mechanical 3 days Tue 2/23/10
77 Piping 7 days Thu 3/4/10
78 Electrical 5 days Mon 3/1/10
79 Instrumentation 5 days Mon 2/8/10 [l
80 Overheads (Schedule Driven) 2 days Fri 3/12/10 E
81 Final Capital Estimate 2 days Tue 3/16/10 J
82 Completed FEE Package 0 days Wed 3/17/10
83 Authorization to Proceed Odays  Wed 3/24/10
84 Permitting 142 days Fri 1/1/10 "y Y
85 Environmental Permit 112 days Fri 1/1/10 | . v
86 Review Available Environmental Services 2 wks Fri 1/1/10 8
87 Request Bids 0 days Thu 1/14/10 {};
88 Bidding Cylce 2 wks Fri 1/15/10 L
89 Evaluate Bids 1wk Fri 1/29/10 e
90 Award Contract 0 days Thu 2/4/10 4
91 Provide Consultant with Required Informatio 22 days Fri 2/5/10 ——
92 Emission Points 2 days Fri 2/5/10 —
93 Quantities and Compositions 2 days Mon 2/8/10
94 Review Emission Technology Requirements 1wk Wed 2/10/10
95 Prepare Prel Permit Data 2 wks Wed 2/17/10
96 Review Prel Permit Data 2 days Wed 3/3/10 ‘1
97 Update emission Points, Quantities & Comp 4 days Wed 3/3/10
98 Finalize Permit Application 1wk Tue 3/9/10 :EI;
99 Submit for Permit 0 days Mon 3/15/10 Q;
100 State Permit Review & Approval Sequence 3 mons Tue 3/16/10 [ L
101 Environmental Permit Issuance 0 days Mon 6/7/10
102 Building Permit 83 days Wed 3/24/10 *' ,
103 Civil Package 0 days Wed 4/7/10
104 Architectural Package 0 days Wed 3/24/10
105 Equipment Arrangement 0 days Wed 3/24/10
106 Site Utilities Odays  Wed5/12/10 &
107 Submit for Building Permit 0 days Mon 6/7/10 + 4
108 Permit Review 6 wks Tue 6/8/10 *?_1'——\:_
109 Building Permit Issuance 0 days Mon 7/19/10
110 Procurement 180days ~ Wed 3/24/10
111 Subcontracts 50 days Wed 3/24/10 .
112 Construction 25 days Wed 3/24/10 —
113 Request or Bid 0 days Wed 3/24/10 2
114 Bidding Cycle 3 wks Thu 3/25/10
115 Bid Evaluations 2 wks Thu 4/15/10 b
116 Award 0 days Wed 4/28/10 !—‘
117 Pre-engineered Buildings 15 days Wed 5/12/10 —
118 Request for Bid 0 days Wed 5/12/10 )‘»;
119 Bidding Cycle 2 wks Thu 5/13/10 [
120 Review Bids 1wk Thu 5/27/10
121 Award Prefab Buildings 0 days Wed 6/2/10
122 Underground Utilties 15 days Wed 5/12/10 —
123 Request for Bid 0 days Wed 5/12/10 ‘»;
124 Bidding Cycle 2 wks Thu 5/13/10
125 Review Bids 1wk Thu5/27/10 =
126 Award Underground Utilities 0 days Wed 6/2/10
127 Fire Protection 15days  Wed 3/24/10 P
128 Request for Bid 0 days Wed 3/24/10 L 2
129 Bidding Cycle 2 wks Thu 3/25/10
130 Review Bids 1wk Thu 4/8/10 =
131 Award Fire Protection 0 days Wed 4/14/10 L 3
132 Equipment 160 days Thu 3/25/10
133 Long Lead Items 160 days Thu 3/25/10
134 Issue Purchase Orders 2 wks Thu 3/25/10 I
135 Submittal Drawing Prep 4 wks Thu 4/8/10 L
136 Drawing Review 10 days Thu 5/6/10 [
137 Drawing Approval LLE 0 days Wed 5/19/10
138 Preparation of Certified Drawings 6 wks Thu 5/20/10
139 Issue Certifed Drawings LLE 0 days Wed 6/30/10
140 Equipment Fabrication 6 mons Thu 5/20/10
141 Equipment Ship 0 days Wed 11/3/10
142 Off The Shelf Equipment 105 days Thu 4/8/10 ‘ '
143 Issue Purchase Orders 3 wks Thu 4/8/10 l L
144 Submittal Drawing Prep 4 wks Thu 4/29/10 [
145 Drawing Review 10 days Thu 5/27/10
146 Drawing Approval OTS Equip 0 days Wed 6/9/10 @
147 Preparation of Certified Drawings 6 wks Thu 6/10/10
148 Issue Certifed Drawings OTS 0 days Wed 7/21/10 @ —
149 Equipment Fabrication 3 mons Thu 6/10/10 L
150 Equipment Ship 0 days Wed 9/1/10 »
151 Material Handling Systems 115 days Wed 5/5/10 .
152 Request for Bid 0 days Wed 5/5/10 2 2
153 Bidding Cycle 2 wks Thu 5/6/10 [ L
154 Review Bids 1wk Thu5/20/10 =,
155 Award Material Handling System 0 days Wed 5/26/10 {};
156 Fabricate Handling Systems 5 mons Thu 5/27/10
157 Ship Handling System Odays Wed 10/13/10
158 Instrumentation 155 days Wed 4/28/10 .
159 Line Mounted Instruments 140 days Wed 5/19/10 .
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GENERIC EPC SCHEDULE

D Task Name ‘ Duration | Start [ M1 [ M2 [ M3 [ 4 [ [ M6 [ M7 M8 [ M9 |
2[-1]1[2[3[a[5]6[7[8]9[10[11[12[13]14[15[16[17 1819 [20 [21[22[23 [24[25[26[27 [28 29 [30 (31 [32[33[34[35]36[37[38]39]40
160 Request for Bids Package 1 0 days Wed 5/19/10
161 Bidding Cycle Package 1 3 wks Thu 5/20/10
162 Bid Review Package 1 1wk Thu 6/10/10 7:;
163 Purchase Order Package 1 0 days Wed 6/16/10 {};
164 Manufacture 3 mons Thu 6/17/10 L
165 Instruments Delivered to Site Package 1 0 days Wed 9/8/10 !—‘
166 Request for Bid Package 2 0 days Wed 7/7/10 ‘;
167 Bidding Cycle Package 2 2 wks Thu 7/8/10
168 Bid Review Package 2 1wk Thu 7/22/10 7:;
169 Purchase Order Package 2 0 days Wed 7/28/10 L 3
170 Request for Bid Package 3 0 days Wed 8/18/10 ‘;
171 Bidding Cycle Package 3 2 wks Thu 8/19/10 L
172 Bid Review Package 3 1wk Thu 9/2/10 [
173 Purchase Order Package 3 0 days Wed 9/8/10 e
174 Manufacture Package 3 3 mons Thu 9/9/10
175 Final Instrument Delivery 0 days Wed 12/1/10
176 Control System 100 days Wed 4/28/10 | _ v
177 Request for Bids 0 days Wed 4/28/10 &
178 Bidding Cycle 3 wks Thu 4/29/10
179 Bid Review 1wk Thu 5/20/10 8
180 Purchase Order 0 days Wed 5/26/10 {};
181 Manufacture Hardware 4 mons Thu 5/27/10 1
182 Program Software 4 mons Thu 5/27/10
183 Ship to Site Control System 0 days Wed 9/15/10
184 Detail Design 145 days Thu 3/25/10 R 4
185 Process 37 days Thu 6/10/10
186 P&ID's 35 days Thu 6/10/10
187 Update P&ID 1 5 days Thu 6/10/10 = <
188 Update P&ID 2 5 days Thu 7/22/10
189 Equipment List 32 days Thu 6/17/10
190 Update EL 1 2 days Thu 6/17/10
191 Update EL 2 2 days Thu 7/29/10
192 Utility List 32 days Thu 6/17/10
193 Update UL 1 2 days Thu 6/17/10
194 Update UL 2 2days  Thu 7/29/10 T
195 Civil 35 days Thu 3/25/10 L
196 Civil Specifications 2 wks Thu 3/25/10
197 Site Grading Plan 2 wks Thu 3/25/10
198 Erosion Control Plan 1wk Thu 4/1/10 [—p[:
199 Civil Site Package Issued for Permit 0 days Wed 4/7/10
200 Site Utility Plan 2 wks Thu 4/29/10
201 Architectural (Pre-eng Buildings) 35 days Thu 3/25/10 | %
202 Architectural Specifications 2 wks Thu 3/25/10 ——
203 Building Plans/Pre-eng Building Specifications 3 wks Thu 3/25/10 L
204 Prefab Buildings for Review 10 days Thu 4/15/10
205 Encorporate Review Comments 2 wks Thu 4/29/10
206 Issue for Bids 0 days Wed 5/12/10
207 Structural 107 days Thu 3/25/10 [
208 Structural Specifications 2 wks Thu 3/25/10 =
209 Concrete Foundations 50 days Mon 6/14/10 | .
210 Foundations Package 1 4 wks Mon 6/14/10 [ 4
211 Foundations Package 2 4 wks Mon 7/26/10
212 Structural Steel 80 days Mon 5/3/10 L
213 Structural Steel Release Package 1 10 wks Mon 5/3/10 [ e
214 Structural Steel Release Package 2 6 wks Mon 7/12/10 e
215 Mechanical 97 days Thu 3/25/10 L
216 Mechanical Specifications 2 wks Thu 3/25/10 =
217 Equipment Arrangements 35 days Mon 6/21/10 4
218 EA Update 1 1wk Mon 6/21/10 E} p
219 EA Update 2 1wk Mon 8/2/10 j
220 Final Issue Equipment Arrangements 0 days Fri 8/6/10 &
221 Material Handling Systems 30 days Thu 3/25/10 ’ ,
222 Material Handling System Design & Layout 6 wks Thu 3/25/10 |
223 Material Handling Issue for Bid 0 days Wed 5/5/10 4
224 Utilities 55 days Thu 3/25/10 v
225 Fire Protection Specifications 2 wks Thu 5/27/10 74]4J
226 Electrical Utility Specifications 2 wks Thu 3/25/10 1
227 Underground Potable Water Specifications 2 wks Thu 3/25/10 L 1
228 Underground Routing Plan 2 wks Thu 4/15/10
229 Piping 145days  Thu 3/25/10 ﬁ
230 Piping Specifications 2 wks Thu 3/25/10 =
231 Piping Plans - Initial RFC 10 wks Thu 6/17/10 (
232 Release Piping for Bulk Material Order 0 days Wed 8/4/10 &
233 Piping Plan - Final Issuance 4 wks Thu 8/26/10 i
234 Pipe Support Plan & Specifications 4 wks Thu 9/16/10
235 Electrical 88 days Mon 6/7/10 |
236 Cable Tray Layout 6 wks Thu 7/1/10
237 Release Cable Tray for Bulk Material Order 0 days Wed 7/21/10 @4
238 Single Line - Initial RFC 4 wks Mon 6/7/10 [ ¢
239 Single Line - Final Issuance 2 wks Mon 8/9/10
240 Heat Tracing 4 wks Thu 9/9/10 ¢
241 Instrumentation 105 days Thu 3/25/10
242 Line Mounted Instruments 105 days Thu 3/25/10 ;
243 Specifications 2 wks Thu 3/25/10 i
244 Data Sheets Package One 8 wks Thu 3/25/10
245 Data Sheets Package Two 3 wks Thu 6/17/10 F
246 Data Sheets Package Three 3 wks Thu 7/29/10 L
247 Control System 93 days Thu 3/25/10
248 Specification 2 wks Thu 3/25/10
249 Control Philosophy & Interlock Matrix 4 wks Thu 3/25/10
250 Initial 10 Count 5 days Thu 4/22/10 [ 1
251 1/0 Count Revision 1 3 days Thu 6/17/10
252 1/0 Count Revision 2 3 days Thu 7/29/10 ﬁ
253 Construction 315 days Wed 4/28/10 [ —
254 Construction Contract Award 0 days Wed 4/28/10 % ‘
255 Environmental Permit Issuance 0 days Mon 6/7/10 %
256 Building Permit Issuance 0 days Mon 7/19/10 #
257 Mobilize on Site 0 days Mon 7/19/10
258 Civil Works 227 days Tue 7/20/10 E;;J
259 Civil Grading 45 days Tue 7/20/10 b
260 Undergrounds 30 days Tue 8/31/10 Oy 1
261 Temporary Roadwork 2 wks Tue 9/21/10 L )—
262 FinalGrading/ Roadwork 4 wks Thu 5/5/11
263 Concrete 44 days Tue 8/17/10
264 Initial Foundations 2 mons Tue 8/17/10
265 Final Foundations 2 mons Mon 8/23/10
266 Pre Engineered Buildings 152 days Tue 9/7/10 ﬁ
267 Erect Shell 3 wks Tue 9/7/10 N L
268 Finish Interior 6 wks Tue 9/28/10
269 Hookup Water/Electric 0 days Thu 4/7/11
270 Structural Steel 80 days Tue 9/14/10 P —
271 Erect Structural Steel 3 mons Tue 9/14/10
272 Erect Building Siding 6 wks Tue 11/23/10
273 Mechanical 55 days Thu 10/14/10
274 Install/Erect Equipment 8 wks Thu 11/4/10
275 Erect/Install Material Handling Systems 8 wks Thu 10/14/10
276 Piping 110 days Wed 12/1/10
277 Receive Piping Material/Spools 0 days Wed 12/1/10
278 Install Piping 20 wks Thu 12/16/10
279 Electrical 160 days Wed 9/15/10
280 Receive Cable Tray Material on Site 0 days Wed 9/15/10
281 Hang Cable Tray 10 wks Thu 9/16/10
282 Pull Cable 16 wks Thu 12/16/10
283 Terminate Cable 6 wks Thu 3/17/11
284 Instrumentation 220 days Wed 9/8/10 P—
285 Receive Instruments on Site 0 days Wed 9/8/10
286 Final Instruments on Site 0 days Wed 12/1/10
287 Instrument Hookups & Routing to I/O Cabine 20 wks Thu 2/10/11
288 Install Control System 2 wks Thu 4/7/11
289 Pull Cable from I/0 to Control System 3 wks Thu 4/21/11
290 Instrument Checkout 6 wks Thu 6/2/11
291 Mechanically Complete Odays  Wed 7/13/11
292 Commissioning & Startup 6 wks Thu 7/14/11
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GENERIC EPC SCHEDULE

ID ‘Task Name M10 M11 | M12 I M13 | M14 I M15 | M16 | M17 | M18 | M19 | M20 |
41 [42 [43 [44[45[46 [47 [48 [49 [50 [51 [52 [53 [54 [55 [56 [57 [58 [59 [60 [61 [62 [63 [64 [65 66 [67 [68 [69 |70 [71 [72 [73 [74 [75 [76 [77 [78 [79 [ 80 [81 [82 [83 [84 [85 [86 [87 |88
1 Contract Award
2 Written Project Scope
3 Flow Diagram
4 Conceptual Site Plan
5 Capital Cost Estimate
6 Preliminary Schedule
7 Project Execution Plan
8 Define Contracting/Subcontract Strategy
9 Define Engineering Deliverables
10 Prepare Workhour Estimates
11 Civil
12 Structural
13 Mechanical/Piping
14 Electrical
15 Instrumentation
16 Review & Approve Estimates
17 Engineering Cost Estimate
18 Front End Engineering
19 Process P&ID's
20 Initial P&ID's
21 Review with Process
22 Revise P&ID's
23 Optional: Submit to Owner for Review
24 Issue FEE P&IDs
25 Equipment List
26 Preliminary Equipment List
27 Update EL
28 Update2 EL
29 FEE Equipment List
30 Utility Flow Diagrams
31 Esitmate Utility Consumption List
32 Update UFD
33 Update2 UFD
34 Prepare Utility Flow Diagrams
35 Control Philosophy
36 Process Equipment Specifications/RFQ
37 Long Lead Equipment
38 Prepare Specs for Long Lead Items
39 Issue Long Lead for Bids
40 Bidding Cycle LLE
41 Long Lead Equipment Pricing (may be OON
42 Off-the-Shelf Process Equipment
43 Prepare Specs for OTS Items
44 Issue OTS for Bids
45 Bidding Cycle OTS
46 OTS Equipment Pricing (may be OOM)
a7 Equipment Arrangements
48 Prepare Initial Equipment Layouts
49 Update EA
50 Update2 EA
51 Update 3 EA Equipment Quotes
52 FEE Equipment Arrangements
53 Site Plan
54 Site Survey
55 Prepare FEE Site Plan
56 FEE Site Plan
57 Electrical Single Line
58 Preliminary Motor List
59 Prepare MCC Layouts
60 Update Motor List
61 Update2 Motor List
62 Detailed Schedule
63 Engineering
64 Civil
65 Structural
66 Mechanical
67 Piping
68 Electrical
69 Instrumentation
70 Final FEE Schedule
71 Capital Estimate (Appropriations Grade)
72 Equipment
73 Engineering
74 Structural
75 Civil
76 Mechanical
77 Piping
78 Electrical
79 Instrumentation
80 Overheads (Schedule Driven)
81 Final Capital Estimate
82 Completed FEE Package
83 Authorization to Proceed
84 Permitting
85 Environmental Permit
86 Review Available Environmental Services
87 Request Bids
88 Bidding Cylce
89 Evaluate Bids
90 Award Contract
91 Provide Consultant with Required Informatio
92 Emission Points
93 Quantities and Compositions
94 Review Emission Technology Requirements
95 Prepare Prel Permit Data
96 Review Prel Permit Data
97 Update emission Points, Quantities & Comp
98 Finalize Permit Application
99 Submit for Permit
100 State Permit Review & Approval Sequence
101 Environmental Permit Issuance
102 Building Permit
103 Civil Package
104 Architectural Package
105 Equipment Arrangement
106 Site Utilities
107 Submit for Building Permit
108 Permit Review
109 Building Permit Issuance
110 Procurement v
111 Subcontracts
112 Construction
113 Request or Bid
114 Bidding Cycle
115 Bid Evaluations
116 Award
117 Pre-engineered Buildings
118 Request for Bid
119 Bidding Cycle
120 Review Bids
121 Award Prefab Buildings
122 Underground Utilties
123 Request for Bid
124 Bidding Cycle
125 Review Bids
126 Award Underground Utilities
127 Fire Protection
128 Request for Bid
129 Bidding Cycle
130 Review Bids
131 Award Fire Protection
132 Equipment ——
133 Long Lead Items ——
134 Issue Purchase Orders
135 Submittal Drawing Prep
136 Drawing Review
137 Drawing Approval LLE
138 Preparation of Certified Drawings
139 Issue Certifed Drawings LLE
140 Equipment Fabrication
141 Equipment Ship <
142 Off The Shelf Equipment
143 Issue Purchase Orders
144 Submittal Drawing Prep
145 Drawing Review
146 Drawing Approval OTS Equip
147 Preparation of Certified Drawings
148 Issue Certifed Drawings OTS
149 Equipment Fabrication
150 Equipment Ship
151 Material Handling Systems . SR
152 Request for Bid
153 Bidding Cycle
154 Review Bids
155 Award Material Handling System
156 Fabricate Handling Systems :[;
157 Ship Handling System LS
158 Instrumentation , 4
159 Line Mounted Instruments . 4
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GENERIC EPC SCHEDULE

D ‘ ‘Task Name M10 I M11 I M12 I M13 [ M14 [ M15 [ M16 [ M17 [ M18 [ M19 [ M20 [
a 41 [42 [43[44 [45[46 [47 [48 [49 [50 [51 [52 [53 [54 [55 [56 [57 [58 [59 [60 [61 [62 [63 [64 [65 66 [67 [68 [69 70 [71 [72 [73 [74 [75 [76 [77 [78 [79 [ 80 [81 [82 [83 [84 [85 [86 [87 |88
160 Request for Bids Package 1
161 Bidding Cycle Package 1
162 Bid Review Package 1
163 Purchase Order Package 1
164 Manufacture
165 Instruments Delivered to Site Package 1
166 Request for Bid Package 2
167 Bidding Cycle Package 2
168 Bid Review Package 2
169 Purchase Order Package 2
170 Request for Bid Package 3
171 Bidding Cycle Package 3
172 Bid Review Package 3
173 Purchase Order Package 3
174 Manufacture Package 3 L
175 Final Instrument Delivery j
176 Control System
177 Request for Bids
178 Bidding Cycle
179 Bid Review
180 Purchase Order
181 Manufacture Hardware
182 Program Software
183 Ship to Site Control System
184 Detail Design »
185 Process
186 P&ID's
187 Update P&ID 1
188 Update P&ID 2
189 Equipment List
190 Update EL 1
191 Update EL 2
192 Utility List
193 Update UL 1
194 Update UL 2
195 Civil
196 Civil Specifications
197 Site Grading Plan
198 Erosion Control Plan
199 Civil Site Package Issued for Permit
200 Site Utility Plan
201 Architectural (Pre-eng Buildings)
202 Architectural Specifications
203 Building Plans/Pre-eng Building Specifications
204 Prefab Buildings for Review
205 Encorporate Review Comments
206 Issue for Bids
207 Structural
208 Structural Specifications
209 Concrete Foundations
210 Foundations Package 1
211 Foundations Package 2
212 Structural Steel
213 Structural Steel Release Package 1
214 Structural Steel Release Package 2
215 Mechanical
216 Mechanical Specifications
217 Equipment Arrangements
218 EA Update 1
219 EA Update 2
220 Final Issue Equipment Arrangements
221 Material Handling Systems
222 Material Handling System Design & Layout
223 Material Handling Issue for Bid
224 Utilities
225 Fire Protection Specifications
226 Electrical Utility Specifications
227 Underground Potable Water Specifications
228 Underground Routing Plan
229 Piping i 4
230 Piping Specifications
231 Piping Plans - Initial RFC
232 Release Piping for Bulk Material Order
233 Piping Plan - Final Issuance
234 Pipe Support Plan & Specifications [}
235 Electrical
236 Cable Tray Layout
237 Release Cable Tray for Bulk Material Order
238 Single Line - Initial RFC
239 Single Line - Final Issuance
240 Heat Tracing
241 Instrumentation
242 Line Mounted Instruments
243 Specifications
244 Data Sheets Package One
245 Data Sheets Package Two
246 Data Sheets Package Three
247 Control System
248 Specification
249 Control Philosophy & Interlock Matrix
250 Initial 1/O Count
251 1/0 Count Revision 1
252 1/0 Count Revision 2
253 Construction 4
254 Construction Contract Award
255 Environmental Permit Issuance
256 Building Permit Issuance
257 Mobilize on Site
258 Civil Works 4
259 Civil Grading —
260 Undergrounds 0
261 Temporary Roadwork
262 FinalGrading/ Roadwork
263 Concrete
264 Initial Foundations Ih
265 Final Foundations
266 Pre Engineered Buildings .
267 Erect Shell
268 Finish Interior } 3
269 Hookup Water/Electric EX 3
270 Structural Steel 4 ™
271 Erect Structural Steel h
272 Erect Building Siding 1
273 Mechanical v Mﬁﬁ
274 Install/Erect Equipment < | ]
275 Erect/Install Material Handling Systems |
276 Piping % v
277 Receive Piping Material/Spools % e
278 Install Piping PR
279 Electrical
280 Receive Cable Tray Material on Site
281 Hang Cable Tray
282 Pull Cable
283 Terminate Cable Q—‘
284 Instrumentation ndl
285 Receive Instruments on Site
286 Final Instruments on Site e i ‘
287 Instrument Hookups & Routing to I/O Cabine N ]
288 Install Control System &
289 Pull Cable from I/0 to Control System E
290 Instrument Checkout |
291 Mechanically Complete ﬁ
292 Commissioning & Startup
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